
CITY OF ]LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Acceptance of Improvements Under Wastewater Pipe Improvements, Alley South 
of Locust Street, Washington Street to Cherokee Lane Contract 

MEETING DATE: March 6, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Wastewater 
Pipe Improvements, Alley South of Locust Street, Washington Street to 
Cherokee Lane" contract, and direct the City Engineer to file a Notice of 
Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Crutchfield Construction, of Stockton, 
on April 19, 1995 in the amount of $152,350.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was August 17, 1995, and the actual completion date was 
August 11, 1995. The final contract price was $160,882.10. The difference between the contract 
amount and the final contract price is mainly due to additional work needed to avoid a grade conflict 
with existing electrical conduits. The contractor also discovered several sewer services that were still in 
use and had to be cut into the new main. 

Two claims were filed against the City and the contractor as a result of this project. The City held up 
acceptance of the project until both claims were settled. Crutchfield Construction and its insurance 
company have agreed to pay both claims and our Deputy City Attorney is satisfied that we can now 
accept the project and begin the procedures for the release of the retention. 

FUNDING: Originally Budgeted: 1992 
Budgeted Fund: Wastewater Capital Reserve 
Current Appropriation: $165,882.80 
Total Project Estimate: $161,000.00 
Bid Opening Date: April 5, 1995 

Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

JLRNVKFllm 

cc: Deputy City Attorney 
Purchasing Officer 
WaterNVastewater Superintendent 

APPROVED: I CACCPT.WC 02/23/96 I 


